Kanban and Contribution Evidence

AjxOm / Budget Bites
Updated October 31, 2026. The team confirms that A.J. holds its ClickUp evidence. This PDF provides the board identity, workflow policy and verified repository traces; the teammate-held screenshots/export accompany the final submission.

Board identity

Supplied board URL: https://app.clickup.com/90141772424/v/g/2kydwjm8-434
Course team: Om Swaroop Reddy Udumula and Anton "A.J." Orea. Board access, task IDs, dated activity and implementation acceptance comments have not been verified in the current execution.

Workflow policy

Planned statuses: Backlog, Ready, In progress, Review / test and Done. In progress limit: one active task per person. Review/test limit: two team tasks. Blocked tasks remain in place and count toward WIP. Done requires acceptance criteria met, actual tests/review, documentation and a merge. The package does not claim these policies were applied daily without activity evidence.

Team-held board evidence

A.J. holds the board screenshots/export. Their dates and contents are recorded by those source files; this PDF does not invent or certify capture dates. The original scheduled board checkpoints were October 17, 20, 23 and 27. The team confirmed that the final submission deadline changed to October 31.

Historical record

Board screenshots and activity exports retain their actual dates. The repository traces below are independently inspectable. The teammate-held board attachments provide the corresponding ClickUp record.

Verified code traces and remaining evidence

Owner and work	Authentic repository evidence	ClickUp status
A.J.: Meal model and database	63ecb0a and 22798b8 on data branch	Team-held ClickUp evidence
A.J.: History screen	2f6f7c1 and edcf9b3, preserved by integration merge	Team-held ClickUp evidence
Om: model, purchases and UI	41cd0ba, 40209f7, 309a618 and d45804e	Team-held ClickUp evidence
Om: evaluation and tests	f64bc35, e815deb, e892649; actual logs under evidence/	Code/test references below
Team integration	4994ec1 merges A.J. History with receipt data; PR #1 holds actual diff	Merged integration trace

Repository: https://github.com/Omswaroopreddyudumula/ajxom-budget-bites
PR: https://github.com/Omswaroopreddyudumula/ajxom-budget-bites/pull/1

Observed integration improvement

The merge exposed mismatched database interfaces, ID use and editor navigation. A separate integration branch and focused regression checks resolved those incompatibilities before merging to main. The checks verify totals, child-record action targets and large-text layout. This is a code/process observation, not a measured ClickUp cycle-time improvement or peer review.

Final evidence assembly

The final evidence combines this repository trace summary with A.J.’s ClickUp screenshots/export. The board material records task owners, acceptance criteria, dated activity and review/test links. This summary does not independently certify the unseen attachments or their historical coverage.

The team reports completing its presentation recording and confirms the revised October 31 deadline. The final YouTube link is added after upload. Individual submission receipts are retained by each member after submitting.